Federal Lands Highway

WA FS ERFO 96-22(13)

FDR 26 and Mt. St. Helens Vicinity Roads

FHWA NEWSLETTER

Newsletter No. 9

Week of: 07/01/02-07/05/02

The project islocated south of Randle, WA, off the FDR 25 road. The project involves repair to numerous flood damaged sites,
bridge construction, base aggregate, installation of box culverts, retaining walls, paving, and striping. The Contract Fixed

completion date for this project is October 15", 2003.

FDR 26 Road

MP 1.1: Geogrid Reinforced embarkment is

completed. No work at thissite for this
week.

MP 2.1: Placing riprap.

MP 3.0: Staking complete.

MP 3.6-4.3: Preparing rock fill stes and
placing rock borrow/riprap throughout sSite.
MP 4.5: Staking complete.

MP 5.7: Building ramp to access fill area.
MP 5.8-5.9: Staking complete.

MP 5.95: No activity to date.

MP 6.4-6.5: Excavating borrow and hauling
to MP 3.6-4.3.

MP 6.6: No activity to date.

MP 6.7-6.8. Staking complete.

MP 7.5: Staking complete.

MP 8.1: Staking complete.

MP 8.2: Staking complete.

MP 8.3: Staking complete.

MP 8.6: All work complete.

MP 9.6: All work complete.

MP 9.8: All work complete.

MP9.9: Cleanup work remains.

MP 10.0: Pre-pour meeting held 07/01.
Pour scheduled for 07/08.

MP 10.3-10.6: Excavating the toe trench for
riprap.

MP 11.0: Staking complete.

MP 13.3: Staking complete.

MP 13.6: Staking complete.

MP 14.0 — 14.3: Subcontractor, B& B
Logging, working on placing riprap and rock
borrow on the fill dopes.

MP 15.2: No work to date.

FDR 99 Road

MP 7.0: No work to date.
MP 8.0: No work to date.
MP 11.3: No work to date.
MP 16.2: No work to date.

FDR 2608 Road

& roads 2608031, 261236
MP 0.6: Staked culvert pipe.
MP 0.9(2608): Staked culvert pipe.
MP 1.4(Bus turnout): No work to date.
MP 1.4-3.4: No work to date.
MP 0.0-0.5: No work to date.
MP 0.9(2612036): No work to date.

Roadway access for construction and administration
traffic is open to Ryan Lake Quarry. FDR 26 is
closed by the gate at MP 2.1, and is closed to public
with type Il barricades at MP 0.5.

All access should be coordinated with the FHWA at
(360) 497-2117 or One Way Construction at (360)
497-2111.

cC: B. Allen, FHWA, B. Coe, FHWA,
J. Murphy, FHWA, P. Rettinger, FHWA,
B. Klatt, FS, Centrdl files, Project Files

CONTRACTOR WILL NOT BE WORKING
July 4", 5", 6™ and 7".
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